Procurement Plan for Works Contracts 2022-2023

Ministry / Division: Road Transport And Highways Division
Implementing Agency : Bangladesh Road Transport Authority
Project Name : Administration Wing

Package Number	Description of Procurement Packges Works	Unit	Quantity	Procurement method and type	Contract Approving Authority *	Source of fund	Estimated cost in Lacs BDT	Time Code for process	Advert Prequalification (If applicable	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BRTA (A)-WD- 01	বিআরটিএ সদর কার্যালয়ের বাহিরের ওয়ালে সড়ক নিরাপত্তা সংক্রান্ত শ্লোগানসহ উড/স্টীল ফ্রেম, রংগিন লাইটিংসহ LED Digital Signage Board স্থাপন এবং ভবনের নিরাপত্তার জন্য ওয়ালের চারপাশে গ্রিল নির্মাণ ও ভবনের সৌন্দর্য বর্ধণ।	Job	১	ওটিএম	HOPE	GOB	১০০ লক্ষ টাকা	Planned dates		০৯/২৫/২২	১০/১৬/২২	১০/২৩/২২	১০/২৭/২২	১১/০৩/২২	১১/১৭/২২	১১/৩০/২২	০২/২৮/২৩
BRTA (A)-WD- 02	বিআরটিএ সদর কার্যালয়ের ০৩টি বেইজমেন্ট চিপিং ও পার্কিং টাইলস স্থাপণ।	Job	১	ওটিএম	HOPE	GOB	১২০ লক্ষ টাকা	Planned dates		১০/০৪/২২	১০/২৩/২২	১০/৩০/২২	১১/০৭/২২	১১/১৭/২২	১১/২৪/২২	১২/১৫/২২	০৩/১৬/২৩
BRTA (A)-WD- 03	ফায়ার সার্ভিস অধিদপ্তরের পর্যবেক্ষন অনুযায়ী বিআরটিএ সদর কার্যালয়ের/ মেইন গেইট নির্মান।	Job	১	ওটিএম	HOPE	GOB	১৩০ লক্ষ টাকা	Planned dates		১০/১৮/২২	১১/০৩/২২	১১/১০/২২	১১/১৭/২২	১১/২৪/২২	১২/০৮/২২	১২/২২/২২	০৩/২১/২২

মোঃ মিয়াজুর রহমান
সহকারী পরিচালক (প্রশাসন)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

২৮/৭/২২
মোহাম্মদ আব্দুর রাজ্জাক
উপসচিব
উপপরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়, বনানী, ঢাকা-১২১২

২৮/৭/২২
মোঃ আজিজুল ইসলাম
(যুগ্ম সচিব)
পরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২

২৮/৭/২২
চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Procurement Plan for Goods Contracts 2022-2023

Ministry / Division: Road Transport And Highways Division
Implementing Agency : Bangladesh Road Transport Authority
Project / Programme Name : Administration Wing

Package Number	Description of Procurement Packges Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost in Lacs	Time Code for process	Advert Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BRTA (A)-GD-01	কর্মকর্তা কর্মচারীদের চাহিদার ভিত্তিতে প্রাধিকার অনুযায়ী ষ্টেশনারী দ্রব্য ক্রয় ।	Nos	৫৫	ও টি এম	HOPE	GOB	৩০ লক্ষ	Planned dates		০৮/০১/২২	০৮/১৬/২২	০৮/২৩/২২	০৮/৩০/২২	০৯/০৭/২২	০৯/২১/২২	১০/২০/২২
BRTA (A)-GD-02	বিআরটিএ সদর, বিভাগীয় ও সার্কেল অফিসের কর্মকর্তা-কর্মচারী এবং সংশ্লিষ্ট দপ্তরের জন্য বিআরটিএ মনোগ্রাম সম্বলিত প্যাড, ডাইরী, কলম, ফোল্ডার ক্রয়	Nos	১৫০০	আরএফকিউ	HOPE	GOB	৩ লক্ষ টাকা	Planned dates		০৮/১০/২২	০৮/৩০/২২	০৮/০৭/২২	০৮/১০/২২	০৮/১৭/২২	১০/০৪/২২	১২/০৪/২২
BRTA (A)-GD-03	'জাতীয় নিরাপদ সড়ক দিবস-২০২২' অনুষ্ঠানে যাবতীয় সহায়তা প্রদান ও অনুষ্ঠান আয়োজনসহ অন্যান্য ৩ টি জাতীয় দিবসের অনুষ্ঠান আয়োজনে (১৬ ডিসেম্বর, ১৭ মার্চ, ২৬ মার্চ) ভেন্ডর নিয়োগের মাধ্যমে সেবা ক্রয়	Nos	৪	ও টি এম	HOPE	GOB	৪০ লক্ষ	Planned dates		০৮/০৫/২২	০৮/২০/২২	০৮/২৭/২২	০৮/৩০/২২	০৯/০২/২২	০৯/১৫/২২	০৪/৩০/২৩
BRTA (A)-SD-০৪	বিআরটিএ'র ২০২১-২২ অর্থ বছরের বার্ষিক প্রতিবেদন ছাপানো	Nos	৪০০	আরএফকিউ	HOPE	GoB	৩ লক্ষ টাকা	Planned dates		০৭/২৫/২২	০৮/১৬/২২	০৮/২১/২২	২৫-০৮-২০২২	০৮/৩০/২২	০৯/০৫/২২	০৯/১২/২২
BRTA (A)-SD-০৫	১৬-২০ গ্রেডভুক্ত কর্মচারীদের দাপ্তরিক পোষাক ও আনুষাংগিক দ্রব্যাদি ক্রয়	Nos	৪৯	আরএফকিউ	HOPE	GoB	৬ লক্ষ টাকা	Planned dates		০৮/১৫/২২	০৮/৩০/২২	০৯/০৬/২২	০৯/১০/২২	০৯/১৫/২২	০৯/৩০/২২	১২/০৪/২২
BRTA (A)-SD-০৬	বিআরটিএ সদর কার্যালয়ের প্রাধিকার অনুযায়ী আসবাবপত্র ক্রয় ।	Job	1	ডিপিএম	HOPE	GoB	১০ লক্ষ টাকা	Planned dates		০৯/০১/২২	০৯/১৭/২২	০৯/২৪/২২	৩০-০৮-২০২২	১০/০৭/২২	১০/২১/২২	১০.০৬.২৩
BRTA (A)-SD-০৭	বিআরটিএ সদর কার্যালয়ের পরিস্কার পরিচ্ছন্নতা সামগ্রী ক্রয় ।	Job	1	ও টি এম	HOPE	GOB	২০ লক্ষ	Planned dates		০৯/১৫/২২	০৯/৩০/২২	১০/০৬/২২	০১০-১০-২০২২	১০/১৫/২২	১০/৩০/২২	২৮.০২.০৬.২৩
BRTA (A)-SD-০৮	বিআরটিএ সদর কার্যালয়ের দৈনন্দিন পরিস্কার পরিচ্ছন্নতা সামগ্রী ক্রয় ।	Job	1	আরএফকিউ	HOPE	GOB	৩ লক্ষ	Planned dates		১০/০১/২২	১০/১৭/২২	১০/২৪/২২	৩০-১০-২০২২	১১/০৭/২২	১১/২১/২২	২০.১২.২২

উল্লেখিত কোডসমুহের অবশিষ্ট বরাদ্দ জরুরী প্রয়োজনীয়তা ও চাহিদা অনুযায়ী বাজার দর যাচাইঅন্তে সরাসরি ক্রয় পদ্ধতিতে ক্রয় করা হবে।

মোঃ রিয়াজুর রহমান
অতিরিক্ত পরিচালক (প্রশাসন)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোহাম্মদ আব্দুর রাজ্জাক
উপসচিব
পরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়, বনানী, ঢাকা-১২১২

২৮/৭/২২
মোঃ আজিজুল ইসলাম
(যুগ্ম সচিব)
পরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২

২৮/৭/২২
চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2022-23 (Goods)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG/1	Refill of ABC Type & CO2 Type Extinguisher gas at BRTA Head Office.	Nos	ABC Type-60 & CO2 Type-35	RFQ	Chairman of BRTA as a HOPE	GOB	0.3 Million	Planned Dates	11-Sep-22	18-Sep-22	19-Sep-22	22-Sep-22	24-Sep-22	25-Sep-22	-	3-Oct-22
								Planned Days	0	7	1	3	2	2	15	7
PG/2	Procurement of Electric goods for generator connection with (data center and power room) 05 (five) precision ACs on the 5th floor at BRTA building.	Nos	1	RFQ	Chairman of BRTA as a HOPE	GOB	0.3 Million	Planned Dates	11-Oct-22	18-Oct-22	19-Oct-22	22-Oct-22	24-Oct-22	25-Oct-22	-	2-Nov-22
								Planned Days	0	7	1	3	2	2	15	7
PG/3	Maintenance & Servicing of Solar System at BRTA Head Office.	Nos	1	RFQ	Chairman of BRTA as a HOPE	GOB	0.15 Million	Planned Dates	6-Nov-22	13-Nov-22	14-Nov-22	17-Nov-22	19-Nov-22	21-Nov-22	-	28-Nov-22
								Planned Days	0	7	1	3	2	2	15	7
PG/4	Maintenance & Servicing of Diesel Generator at BRTA Head Office	Nos	3	RFQ	Chairman of BRTA as a HOPE	GOB	0.3 Million	Planned Dates	11-Dec-22	18-Dec-22	19-Dec-22	22-Dec-22	24-Dec-22	26-Dec-22	-	2-Jan-23
								Planned Days	0	7	1	3	2	2	15	7

মোঃ মোরশেদুল আলম
পরিচালক (ইঞ্জিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা

(মোঃ খাইরুজ্জামান)
উপ-পরিচালক (অপারেশন)
বিআরটিএ, সদর কার্যালয়
বনানী ঢাকা-১২১২

মোঃ লোকমান হোসেন মোল্লা
পরিচালক (অপারেশন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নতুন বিমান বন্দর সড়ক
বনানী, ঢাকা-১২১২

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2022-23 (Service)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opining Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10		11	12		13	14	15	16	17
PS/1	Feasibility Study for Establishment of BRTA Office cum Motor Driving Testing, Training & Multipurpose Center (BMDTTMC) at Mymensingh Cumilla & Noakhali Districs	No	1	SSS Method	Chairman of BRTA as a HOPE	GOB	10.0 Million (24 Month)	Planned Dates	22-Aug-22	1-Oct-22	29-Oct-22	20-Nov-22	5-Dec-22	10-Dec-22	7-Jan-23	21-Jan-23	-	20-Jul-23
								Planned Days	0	40	28	22	15	5	28	14	152	180
PS/2	Feasibility Study & Prepared DPP for Establishment of BRTA Office cum Motor Driving Testing, Training & Multipurpose Center (BMDTTMC) at Faridpur, Chadpur and Rangamati Districs.	No	1	SSS Method	RTHD as per DOFP	GOB	20.0 Million (24 Month)	Planned Dates	15-Nov-22	25-Dec-22	22-Jan-23	13-Feb-23	28-Feb-23	5-Mar-23	2-Apr-23	16-Apr-23	-	13-Oct-23
								Planned Days	0	40	28	22	15	5	28	14	152	180

মুহাম্মদ মোরশেদুল আলম
সহকারী পরিচালক (ইঞ্জিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা

(মোঃ খাইরুজ্জামান)
উপ-পরিচালক (অপারেশন)
বিআরটিএ, সদর কার্যালয়
বনানী ঢাকা-১২১২

মোঃ লোকমান হোসেন মোল্লা
পরিচালক (অপারেশন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নতুন বিমান বন্দর সড়ক
বনানী, ঢাকা-১২১২

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2022-23 (Works)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW/01	Repair & Servicing of fire Hydrant, Detection System & fire Hydrant water pump at BRTA Head Office.	Nos	1	RFQ	Chairman of BRTA as a HOPE	GOB	0.6 Million	Planned Dates	15-Sep-22	22-Sep-22	23-Sep-22	26-Sep-22	1-Oct-22	6-Oct-22	-	21-Oct-22
								Planned Days	0	7	1	3	5	5	21	15
								Actual Dates								
PW/02	Supply & Installation of Submersible pump at BRTA Head Office.	pcs	1	OTM	Chairman of BRTA as a HOPE	GOB	3.0 Million	Planned Dates	27-Oct-22	17-Nov-22	2-Dec-22	9-Dec-22	16-Dec-22	13-Jan-23	-	Next Financial Year
								Planned Days	0	21	15	7	7	28	78	90
								Actual Dates								

মুহাম্মদ মোরশেদুল আলম
সহকারী পরিচালক (ইঞ্জিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা

(মোঃ খাইরুজ্জামান)
উপ-পরিচালক (অপারেশন)
বিআরটিএ, সদর কার্যালয়
বনানী ঢাকা-১২১২

মোঃ লোকমান হোসেন মোল্লা
পরিচালক (অপারেশন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নতুন বিমান বন্দর সড়ক
বনানী, ঢাকা-১২১২

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2022-23 (GOODS)

Ministry/Division : Ministry of Road Transport and Bridges/Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Operational/Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds (Budget Name and Code)	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Supply, Installation commissioning of Servers, Storage and other related devices and accessories for API Connectivity from data centre of BRTA HQ to Padma Bridge vehicle toll collection and Unified Toll collection system	JOB	1	OTM	Chairman of BRTA as a HOPE	GOB,ICT(411 2201)	18 Million	Planned Dates	15-Sep-22	29-Sep-22	6-Oct-22	13-Oct-22	20-Oct-22	12-Nov-22		11-Feb-23
								Planned Days	0	14	7	7	7	28	63	90
								Actual Dates								
GD2	Supply, Installation commissioning of Servers, Storage and other related devices and accessories for BRTA-IS System	JOB	1	OTM	Chairman of BRTA as a HOPE	GOB,ICT (4112201)	20 Million	Planned Dates	1-Oct-22	14-Oct-22	21-Oct-22	28-Oct-22	5-Nov-22	3-Dec-22		2-Mar-23
								Planned Days	0	14	7	7	7	28	63	90
								Actual Dates								
GD3	Supply of spare parts and replacement of defective parts, Installation, repair and commissioning of Vehicle Inspection Centre (VIC) in BRTA Dhaka Metro Circle-1, Mirpur-13, Dhaka, Bangladesh	Job	1	OTM	Chairman of BRTA as a HOPE	GOB, Machinary and Euipments (3258105)	13 Million	Planned Dates	20-Nov-22	4-Dec-22	11-Dec-22	18-Dec-22	25-Dec-22	22-Jan-23		21-Mar-23
								Planned Days	0	14	7	7	7	28	63	90
								Actual Dates								

GD4	Supply, Installation and Commissioning of Interactive Flat Panel (IFT), Video Wall, other related accessories for BRTA HQ	JOB	1	OTM	Chairman of BRTA as a HOPE	GOB,ICT (4112201)	7.5 Million	Planned Dates	1-Dec-22	14-Dec-22	20-Dec-22	27-Dec-22	4-Jan-23	1-Feb-23		31-May-23
								Planned Days	0	14	7	7	7	28	63	90
								Actual Dates								
GD5	Supply, Installation, Commissioning of Redundant Servers, Storage and other related devices and accessories for BRTA Service Portal (BSP) at BRTA Data Centre.	JOB	1	OTM	Chairman of BRTA as a HOPE	GOB,ICT (4112201)	19 Million	Planned Dates	15-Dec-22	29-Dec-22	6-Jan-23	13-Jan-23	20-Jan-23	18-Feb-23		17-May-23
								Planned Days	0	21	7	7	7	28	63	90
								Actual Dates								
GD6	Procurement of Dedicated Broadband Data and Internet Services for BRTA Service Portal (BSP) at BRTA HQ for 01 year.	Jcb	1	RFQ	Chairman of BRTA as a HOPE	GOB, Internet,Fax, Telex (3211117)	0.3 Million	Planned Dates	15-Dec-22	22-Dec-22	29-Nov-22	3-Dec-22	3-Dec-23	3-Dec-22		02-12-23
								Planned Days	0	7	7	2	2	0	16	365
								Actual Dates								
GD7	Procurement of Data connectivity with NBR for ASSYCUDA world and for CC cameras of BRTA Metro and divisional circle offices and for Biometric attendant devices of All BRTA Divisional, Circle offices for two years.	JOB	1	OTM	Chairman of BRTA as a HOPE	GOB, Internet,Fax, Telex (3211117)	8 Million	Planned Dates	15-Dec-22	29-Dec-22	6-Jan-23	13-Jan-23	27-Jan-23	18-Feb-23		17-May-23
								Planned Days	0	14	7	2	7	28	63	90
								Actual Dates								
GD8	Supply, Installation commissioning of server, storage other related accessories for storing Previous driving license (HSDL) data and Server for CC cameras at BRTA HQ	JOB	1	OTM	Chairman of BRTA as a HOPE	GOB,ICT (4112201)	18.5 Million	Planned Dates	12-Jan-23	28-Jan-23	4-Feb-23	11-Feb-23	18-Feb-23	18-Mar-23		17-Jun-23
								Planned Days	0	14	7	7	7	3	21	90
								Actual Dates								
GD9	Supply, Installation & commissioning of Dehumidifier, Rodent Control System, ~~Steel structure frame structure for battery cells and rack~~ with related accessories at BRTA Data Center	JOB	1	OTM	Chairman of BRTA as a HOPE	GOB, Machinary and Euipments (3258105)	2 Million	Planned Dates	1-Oct-22	14-Oct-22	21-Oct-22	28-Oct-22	18-Oct-22	6-Nov-22		21-Dec-22
								Planned Days	0	14	7	7	0	28	56	45
								Actual Dates								

GD10	Supply, Installation & commissioning of CC Cameras with related accessories at rest of the "KA" and important 'KHA' category toatal ten (10) BRTA Circle offices.	JOB	1	OTM	Chairman of BRTA as a HOPE	GOB,ICT(411 2201)	7 Million	Planned Dates	1-Oct-22	14-Oct-22	21-Oct-22	28-Oct-22	18-Oct-22	6-Nov-22		21-Dec-22
								Planned Days	0	14	7	7	0	28	56	45
								Actual Dates								
GD11	Supply and Installation of the steel-structured frame for holding battery cells of 2 UPS with related accessories at Existing BRTA Data Centre	JOB	1	RFQ	Chairman of BRTA as a HOPE	GOB,ICT(411 2201)	0.3 Million	Planned Dates	1-Oct-22	14-Oct-22	21-Oct-22	28-Oct-22	18-Oct-22	6-Nov-22		21-Dec-22
								Planned Days	0	14	7	7	0	28	56	45
								Actual Dates								

মোঃ মশিউর রহমান
সহকারী মেইনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমান বন্দর সড়ক, বনানী, ঢাকা-১২১২

31/7/2022

মাহবুবা আলম
সহকারী মেইনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমান বন্দর সড়ক, বনানী, ঢাকা-১২১২

৩২/০৭/২০২২

মোঃ শাহজাহান কবীর
সহকারী প্রোগ্রামার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমানবন্দর সড়ক, বনানী, ঢাকা-১২১২

৩১/০৭/২২

(এ.এইচ.এম. আনোয়ার পারভেজ)
সিনিয়র কম্পিউটার অপারেটর
বিআরটিএ, সদর কার্যালয়, ঢাকা।

31-07-22

অরুণ কুমার দেবদাস
মেইনটেন্যান্স ইঞ্জিনিয়ার
বিআরটিএ, সদর কার্যালয়, ঢাকা।

৩১/৭/২২

মোঃ লোকমান হোসেন মোল্লা
পরিচালক (অপারেশন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নতুন বিমান বন্দর সড়ক
বনানী, ঢাকা-১২১২

৩১/৭/২২

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2022-23 (Service)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Operatinal

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Annual Maintenance Contract (AMC) for Existing BRTA Data Center	Job	1	OTM	Chairman of BRTA as a HOPE	GOB, consultancy (3257101)	10 Million	Planned Dates	15-Dec-22	5-Jan-23	19-Jan-23	26-Jan-23	2-Feb-23	16-Feb-23	-	15-Feb-25
								Planned Days	0	21	14	7	7	14	63	730
SR2	Individual Consultancy service for making Existing BRTA data centre as ISO ISO standard.	Job	1	RFQ	Chairman of BRTA as a HOPE	GOB, consultancy (3257101)	0.3 Million	Planned Dates	1-Jan-23	8-Jan-23	15-Jan-23	20-Jan-23	25-Jan-23	30-Jan-23		30-Apr-23
								Planned Days	0	7	7	5	8	5	32	90
								Actual Dates								
SR3	Census of all type of motor vehicle (including electric vehicle) in pilot area	Job	1	OTM	Chairman of BRTA as a HOPE	GOB, consultancy (3257101)	5 Million		1-Feb-23	22-Feb-23	6-Mar-23	10-Mar-23	15-Mar-23	13-Apr-23		12-Apr-25
									0	21	14	4	5	28	72	730
SR3	Procurement of physical services for cleaning, fixing and maitenance of "BRTA Bhaban".	Job	1	OTM	Chairman of BRTA as a HOPE	GOB(Non Residention Bhaba, Office Bhaban, 3258107)	20 Million	Planned	1-Jan-23	5-Jan-23	19-Jan-23	26-Jan-23	2-Feb-23	1-Feb-23		15-2025
								Planned Days	0	21	14	7	7	14	63	730
								Actual Dates								

মোঃ মশিউর রহমান
সহকারী মেইনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমান বন্দর সড়ক, বনানী, ঢাকা-১২১২

মাহবুবা আলম
সহকারী মেইনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমান বন্দর সড়ক, বনানী, ঢাকা-১২১২

মোঃ শাহজাহান কবীর
সহকারী প্রোগ্রামার
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
সদর কার্যালয়, বিআরটিএ ভবন
নতুন বিমানবন্দর সড়ক, বনানী, ঢাকা-১২১২

(এ.এইচ.এম. আনোয়ার পারভেজ)
সিনিয়র কম্পিউটার অপারেটর
বিআরটিএ, সদর কার্যালয়, ঢাকা।

অরুণ কুমার দেবদাস
মেইনটেন্যান্স ইঞ্জিনিয়ার
বিআরটিএ, সদর কার্যালয়, ঢাকা।

মোঃ লোকমান হোসেন মোল্লা
পরিচালক (অপারেশন)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নতুন বিমান বন্দর সড়ক
বনানী, ঢাকা-১২১২

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার